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The following downtimes for 2008 and 2009

DSS-24 Ka-Band Phase 2 downtime starts November 4, 2008 through January 31, 2009 (weeks 
45 – 5).

This downtime is ongoing.
Antenna calibrations will be during the 1st half of January and demo tracks during the 2nd half of January.

DSS-43 downtime for Life Extension and Depot Level Maintenance is scheduled for January 5, 
through April 12, 2009, weeks 2 – 15

DTRR is scheduled for 12/9/08.

DSS-26 downtime for X/KA HMT Maintenance is planned for 3 days, February 10, 11 & 12 of 
2009.

Also scheduled during this time is a request for Ka-band Upgrade.

DSS-14 3-day Grouting is planned for April of 2009 week 16.
Cassini has requested that this downtime start before their critical support on DOY 110.

DSS-63 downtime for El Bearing Replacement is scheduled for April 28, through May 24, 2009, 
weeks 18 - 21. 

All supports have been moved to other antenna during this downtime

DSS-63 downtime for Grouting is scheduled for May 25, through June 7, 2009, weeks 22 & 23.
All supports have been moved to other antenna during this downtime
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The following downtimes for 2008 and 2009
Complex preventative maintenance “Apollo Tie-Line Electrical Maintenance”

This has been scheduled for 008/1645-0630 (week 2 of 2009).
All conflicts have been resolved.

Complex preventative maintenance “Echo Tie-Line Electrical Maintenance” has been moved to 
start after the Apollo Tie-Line Electrical Maintenance.

This can be moved to early CY 2009, proposed for week 7
Could possibly move to mid March 2009.
Let’s discus this.

Complex corrective maintenance “G86/G81 Transfer Switch Electrical Maintenance”
Has been moved to start NET week 4 of 2009.
Let’s discus this.

DSS-54 Ka-Band Phase 2 is scheduled for June 8, through September 6, 2009 weeks 24 - 36.
All supports have been moved to other antenna during this downtime.

DSS-14 downtime for Life Extension and Depot Level Maintenance will start  October 3, 2009 
and end May 2, 2010 weeks 40-17

Does this eliminate quarterly grouting?
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The following downtimes are for 2010 and 2011
DSS-34 downtime for Azimuth Track Replacement is scheduled February 1, through April 11, 
2010, weeks 5 – 14.

This was moved for a Cassini requested support.

DSS-15 downtime for Pintle Bearing is scheduled for May 3, through June 27, 2010, weeks 18 -
25.

DSS-15 Elevation Gearbox Replacement will be scheduled NIB during weeks 18 & 19 of the Pintle 
Bearing downtime.

DSS-25 downtime for Ka U/L is scheduled for August 2 – 29, 2010 weeks 31 – 34.
Depot Level Maintenance will be scheduled during this downtime.

DSS-65 downtime for Life Extension Elevation has been proposed for August 2, through October 
3, 2010, weeks 31 - 39.

Projects impacted have been sent request to either delete or move to another antenna

DSS-24 downtime for painting is scheduled August 24 through October 18, 2010 weeks 35 – 42
All supports have been moved to other antenna during this downtime..
There will be complete 24/7 downtime for the first 4 weeks and dayshift downtime (1400-0200) for the 
remaining weeks. 
Depot Level Maintenance will be scheduled the first 4 weeks of this downtime.

As a result of the reduction of downtime for DSS-43 & DSS-63 in 2008 & 2009, it is requested to 
recover that time in 2010 and 2011, local spring, summer or fall after DSS-14 RTS.

DSS-43 is proposed for November 2010 thru February 2011 after EPOXI encounter.
DSS-63 is proposed for April 4, through September 4 of 2011 weeks 14 – 35,  just after Messenger MOI.

DSS-26 downtime for Depot Level Maintenance will be scheduled during the September through 
November time frame in 2011 or 2012.

Requesting a minimum of 4 weeks for this task.
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